
Town Government Roles 

}  Building owner 
}  Town board that owns and is responsible for the building 

}  School Committee owns the school buildings 

}  Facilities Maintenance Department (FMD) 
}  Maintains the buildings 

}  Cash capital projects 

}  Permanent Building Committee (PBC) 
}  Manages construction on Town buildings 

}  School Facilities Committee 
}  Joint committee formed to study school facilities needs 

}  School building committee 
}  Cross-representational committee that is the sponsor of a major school 

building project 
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Funding 

}  All appropriations are requested at Town Meeting 

}  Sponsoring board brings forward a proposal 

}  Funds are appropriated to that board (or another board) 

}  Types of funding 

}  Appropriation under the levy (simple majority vote at TM) 

}  Borrowing under the levy (2/3 majority vote at TM) 

}  Borrowing outside the levy (2/3 majority vote at TM) requiring 
a debt exclusion (town-wide vote) 
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Phases 

}  (Evaluation of conditions and identification of needs) 

}  Feasibility study 

}  Schematic design 

}  Detailed design 

}  Construction 
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Conditions Assessment 

}  Ongoing process, typically performed by staff and/or 
consultants 

}  E.g., FMD capital plan 

}  HHU: 

}  SMMA conditions assessment 

}  SFC summary of concerns 
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Feasibility Study 

}  Purpose is to figure out what you want to and can do 

}  Sponsored by building owners, typically performed by 
FMD and/or consultants 

}  Requires an appropriation 

}  Typically under the levy 

}  HHU: 

}  Early: SFC process, supported by FMD 

}  Later: School building committee 
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Schematic Design 

}  Purpose is to develop preliminary plans with all questions 
answered 

}  Sponsored by building owner, managed by PBC, using 
outside consultants: project manager, architect, etc. 

}  Requires an appropriation 

}  Potentially sizeable, potentially under the levy borrowing 

}  HHU: 

}  School building committee working with PBC 
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Detailed Design 

}  Purpose is to develop construction documents that you 
can send out for contractors to bid on 

}  Sponsored by building owner, managed by PBC, using 
outside consultants: project manager, architect, etc. 

}  Requires an appropriation 

}  Certainly sizeable, potentially a debt exclusion 

}  HHU: 

}  School building committee working with PBC 
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Construction 

}  Purpose is to develop construction documents that you 
can send out for contractors to bid on 

}  Sponsored by building owner, managed by PBC, using 
outside consultants: project manager, architect, contractor, 
etc. 

}  Requires an appropriation 

}  Definitely sizeable, definitely a debt exclusion 

}  HHU: 

}  School building committee working with PBC 
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